



**Project Title** : **Upgrading of Cistern Tank for Water Supply and Fire Protection of Four (4) Storey Twelve (12) Units Classroom at NFTI**

**Location** : **Camp Vicente Lim, Canlubang, Laguna**

### Scope of Works


1. Staking / Excavation
2. Clearing / Dipping and leveling
3. Installation of Wall Footing and wall bars
4. Installation of Form works
5. Concreting of Wall Footing, Wall and slab
6. Installation of Form and Bars for Slab upper level
7. Concreting of Slab upper level
8. Installation of Floor and Wall tiles by using Tile adhesive and Tile grout
9. Installation of Float valve, check valve, stainless stair and cover
10. Installation of the Gould pump with pressure tank
11. Installation of 500 ltr stainless water tank w/ complete accessories
12. Installation of Riser and gate valve
13. Final testing
14. Clearing / Cleaning
15. Demobilization

**Duration: 30 Days**

Prepared by:

  
**NICOMEDES A. PASCUAL**  
Cost Estimator

Submitted by:

  
**ENGR. RICHEL B. VIRAY**  
Chief, Engineering Unit