


Item Description	NPC SILANG	Public Bidding	09/03/2019	09/05/2019	09/13/2019	na	09/25/2019	10/18/2019	12/04/2019	12/13/2019	12/18/2019	12/19/2019	Ongoing	GAA	17,160,000	17,160,000	16,312,081	16,213,081	Phil Institute of Civil Engr - COA-NGO Morris Agoncillo-PCAI	09/06/2019														
CONSTRUCTION OF DINING HALL AT NPC- SILANG	NPC SILANG	Public Bidding	09/03/2019	09/05/2019	09/13/2019	na	09/25/2019	10/18/2019	12/04/2019	12/13/2019	12/18/2019	12/19/2019	Ongoing	GAA	17,160,000	17,160,000	16,312,081	16,213,081	Phil Institute of Civil Engr - COA-NGO Morris Agoncillo-PCAI	09/06/2019														
CONSTRUCTION OF TWO (2) STOREY CAPACITY DORMITORY WITH ROOF DECK AT THE REGIONAL TRAINING CENTER CARAGA	NPC SILANG	Public Bidding	06/18/2019	06/20/2019	06/28/2019	na	07/10/2019	08/01/2019	12/03/2019	12/13/2019	12/18/2019	12/19/2019	Ongoing	GAA	36,050,000	36,050,000	34,171,370	34,171,370	Phil Institute of Civil Engr - COA-NGO Morris Agoncillo-PCAI	07/04/2019														
CONSTRUCTION OF TWO (2) STOREY CAPACITY DORMITORY WITH ROOF DECK AT THE REGIONAL TRAINING CENTER CARAGA	RTC	Public Bidding	12/17/2018	12/31/2018	01/08/2019	na	01/21/2019	01/29/2019	02/26/2019	05/22/2019	05/28/2019	05/30/2019	Ongoing	GAA	30,900,000	30,900,000	28,724,297	28,724,297	Atty. Joanna Santiago - COA-NGO Morris Agoncillo-PCAI	01/15/2019														
CONSTRUCTION OF TWO (2) STOREY CAPACITY DORMITORY WITH ROOF DECK AT THE REGIONAL TRAINING CENTER CARAGA	NPC DAVAO	Public Bidding	12/17/2018	12/31/2018	01/08/2019	na	01/21/2019	01/29/2019	03/06/2019	05/22/2019	5/30/2019	05/30/2019	Ongoing	GAA	30,900,000	30,900,000	30,798,777	30,798,777	Atty. Joanna Santiago - COA-NGO Morris Agoncillo-PCAI	01/15/2019														
CONSTRUCTION OF TWO (2) STOREY CAPACITY DORMITORY WITH ROOF DECK AT THE REGIONAL TRAINING CENTER CARAGA	RTC 3	Public Bidding	12/17/2018	12/31/2018	01/06/2019	na	01/21/2019	01/29/2019	03/13/2019	05/24/2019	05/29/2019	05/30/2019	Ongoing	GAA	30,900,000	30,900,000	28,355,365	28,355,365	Atty. Joanna Santiago - COA-NGO Morris Agoncillo-PCAI	01/15/2019														
CONSTRUCTION OF TWO (2) STOREY CAPACITY DORMITORY WITH ROOF DECK AT THE REGIONAL TRAINING CENTER CARAGA	NPC CEBU	Public Bidding	06/21/2019	06/25/2019	07/03/2019	na	07/15/2019	08/13/2019	09/18/2019	10/28/2019	11/04/2019	11/06/2019	Ongoing	GAA	15,450,000	15,450,000	14,060,598	14,060,598	Phil Institute of Civil Engr - COA-NGO Morris Agoncillo-PCAI	07/04/2019														
CONSTRUCTION OF THREE (3) STOREY FORENSIC SCIENCE BUILDING	PNPA	Public Bidding	06/21/2019	06/25/2019	07/03/2019	na	07/15/2019	08/28/2019	12/02/2019	12/13/2019	12/18/2019	12/19/2019	Ongoing	GAA	28,020,000	28,020,000	27,088,597	27,088,597	Atty. Joanna Santiago - COA-NGO Morris Agoncillo-PCAI	07/04/2019														
CONSTRUCTION OF MULTI-PURPOSE HALL WITH ROOF DECK AT THE REGIONAL TRAINING CENTER 9 (RTC 9)	RTC 9	Public Bidding	8/28/2019	09/04/2019	09/12/2019	na	09/24/2019	10/14/2019	11/25/2019	12/13/2019	12/16/2019	12/18/2019	Ongoing	GAA	11,870,000	11,870,000	11,734,403	11,734,403	Ms. Maribou Nieto COA, Phil Institute of Civil Engr - Morris Agoncillo-PCAI	09/06/2019														
CONSTRUCTION OF TWO (2) STOREY CAPACITY DORMITORY WITH ROOF DECK AT NATIONAL POLICE COLLEGE	NPC DAVAO	Public Bidding	8/28/2019	09/04/2019	09/12/2019	na	09/24/2019	10/14/2019	11/12/2019	12/13/2019	12/18/2019	12/19/2019	Ongoing	GAA	36,050,000	36,050,000	35,932,686	35,932,686	Ms. Maribou Nieto COA, Phil Institute of Civil Engr - Morris Agoncillo-PCAI	09/06/2019														
Total Allotted Budget of Procurement Activities															485,319,759.24																			
Total Contract Price of Procurement Activities Conducted															461,643,594.48																			
Total Savings (Total Allotted Budget - Total Contract Price)															33,676,164.76																			


ON-GOING PROCUREMENT ACTIVITIES

Item Description	NPC SILANG	Public Bidding	09/03/2019	09/05/2019	09/13/2019	na	09/25/2019	10/18/2019	12/04/2019	12/13/2019	12/18/2019	12/19/2019	Ongoing	GAA	17,160,000	17,160,000	16,312,081	16,213,081	Phil Institute of Civil Engr - COA-NGO Morris Agoncillo-PCAI	09/06/2019
CONSTRUCTION OF DINING HALL AT NPC- SILANG	NPC SILANG	Public Bidding	09/03/2019	09/05/2019	09/13/2019	na	09/25/2019	10/18/2019	12/04/2019	12/13/2019	12/18/2019	12/19/2019	Ongoing	GAA	17,160,000	17,160,000	16,312,081	16,213,081	Phil Institute of Civil Engr - COA-NGO Morris Agoncillo-PCAI	09/06/2019


ON-GOING PROCUREMENT ACTIVITIES

Item Description	NPC SILANG	Public Bidding	09/03/2019	09/05/2019	09/13/2019	na	09/25/2019	10/18/2019	12/04/2019	12/13/2019	12/18/2019	12/19/2019	Ongoing	GAA	17,160,000	17,160,000	16,312,081	16,213,081	Phil Institute of Civil Engr - COA-NGO Morris Agoncillo-PCAI	09/06/2019
CONSTRUCTION OF DINING HALL AT NPC- SILANG	NPC SILANG	Public Bidding	09/03/2019	09/05/2019	09/13/2019	na	09/25/2019	10/18/2019	12/04/2019	12/13/2019	12/18/2019	12/19/2019	Ongoing	GAA	17,160,000	17,160,000	16,312,081	16,213,081	Phil Institute of Civil Engr - COA-NGO Morris Agoncillo-PCAI	09/06/2019

Prepared by:

ROLANDO GARCIA
 BAC Secretariat

Recommended for Approval by:

MYLENE G. RONDINA, MPSA
 BAC Chairperson


PBGGEN FERDINANDO G SEVILLA, MPA
 SBAC2 Chairperson


JOSE F. BERNABE, MPSA
 SBAC1 Chairperson

APPROVED:

PLTGEN RICARDO F DE LEON, Ph.D
 Head of Procuring Entity