

PHILIPPINE PUBLIC SAFETY COLLEGE (PPSC) Annual Procurement Plan FY2020 (RMGF)


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Extension of GSS and Supply Building	PPSC HO	No	Public Bidding	5/7/2020	5/28/2020	6/2/2020	6/4/2020	GAA	14,660,995		14,660,995.00	Provision of additional facility
	Installation of Shearwall Elevator and Machine Room	PPSCHO	No	Public Bidding	5/7/2020	5/28/2020	6/2/2020	6/4/2020	GAA	3,800,943		3,800,943	Provision of additional facility
	Separation of 5,000gals Water Tank with Complete Fittings and Water Lines	NPC Davao	Yes	Public Bidding	11/20/2019	12/10/2019	1/27/2020	1/31/2020	GAA	4,394,585		4,394,585	Provision of adequate water requirement
	Separation of Electrical Post, Electrical Lines and Transformer (2-50KVA)	NPC Davao	Yes	Public Bidding	11/20/2019	12/10/2019	1/27/2020	1/31/2020	GAA	2,190,094		2,190,094	Provision for source of electrical power
	Separation of Electrical Post, Electrical Lines and Transformer (2-50KVA)	NPC Cebu	Yes	Public Bidding	11/20/2019	12/10/2019	1/27/2020	1/31/2020	GAA	2,190,094		2,190,094	Provision for source of electrical power
	Upgrading and Separation of Power Lines at NPC Silang	NPC Silang	Yes	Public Bidding	12/1/2019	12/23/2019	1/27/2020	1/31/2020	GAA	8,789,169		8,789,169	Provision of source of electrical power

Handwritten mark

Handwritten mark

	Separation of Electrical Post, Electrical Lines and Transformer (2-50KVA)	NPC Pampanga	No	Public Bidding	1/14/2020	2/3/2020	2/13/2020	2/14/2020	GAA	2,190,094		2,190,094	Provision for source of electrical power
	Concreting of Parking Area at PPSC HO	PPSC HO	No	Public Bidding	5/21/2020	5/28/2020	6/2/2020	6/4/2020	GAA	4,026,062		4,026,062	Provision for parking at the PPSC HO
	Upgrading of Tile Works of Four Storey Twelve Unit Classroom	NJMPTI	Yes	Public Bidding	11/20/2019	12/10/2019	1/27/2020	1/31/2020	GAA	2,394,024		2,394,024	Provision for enhancement of facility
	Upgrading of Cistern Tank for Water Supply and Fire Protection of Four Storey Twelve Unit Classroom	NJMPTI	Yes	Public Bidding	11/20/2019	12/10/2019	1/27/2020	1/31/2020	GAA	1,067,342		1,067,342	Provision for sufficient water supply
	Upgrading of Tile Works of Four Storey Twelve Unit Classroom	NFTI	No	Public Bidding	1/14/2020	2/3/2020	2/13/2020	2/14/2020	GAA	2,394,024		2,394,024	Provision for enhancement of facility
	Upgrading of Cistern Tank for Water Supply and Fire Protection of Four Storey Twelve Unit Classroom	NFTI	No	Public Bidding	1/14/2020	2/3/2020	2/13/2020	2/14/2020	GAA	1,067,342		1,067,342	Provision for sufficient water supply
	Improvement of Roadnet 200 Meters	NFTI	No	Public Bidding	5/21/2020	5/28/2020	6/2/2020	6/4/2020	GAA	2,000,000		2,000,000	Provision of separate road for the NFTI
	Repair and Renovation of Engineering Building at PPSC HO	PPSC HO	No	Public Bidding	5/21/2020	5/28/2020	6/2/2020	6/4/2020	GAA	997,000		997,000	Improvement of facility
	Improvement of Gate and Fence	NFSTI	Yes	Public Bidding	11/20/2019	12/10/2019	1/27/2020	1/31/2020	GAA	1,490,000		1,490,000	For safety & security
GRAND TOTAL												Php53,851,767	

Prepared by:


ROLANDO J. GARCIA
 Head, BAC Secretariat

Prepared by:


JOSE F. BERNABE, MPSA
 Chief, General Services Section

Noted by:


MYLENE G. RONDINA, MPSA
 Chief, Financial Management Division

APPROVED BY:


PLTGEN RICARDO F. DE LEON, Ph. D
 President, PPSC