

PHILIPPINE PUBLIC SAFETY COLLEGE (PPSC) Indicative Annual Procurement Plan for FY2020 (RMGF)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)	
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
	Extension of GSS and Supply Building	PPSC HO	Public Bidding	5/7/2020	5/28/2020	6/2/2020	6/4/2020	NEP	14,860,995		14,860,995.00	Provision of additional facility
	Installation of Shearwall Elevator and Machine Room	PPSCHO	Public Bidding	5/7/2020	5/28/2020	6/2/2020	6/4/2020	NEP	3,800,943		3,800,943	Provision of additional facility
	Separation of 5,000gals Water Tank with Complete Fittings and Water Lines	NPC Davao	Public Bidding	10/7/2019	10/28/2019	10/31/2019	11/4/2019	NEP	4,394,585		4394585	Provision of adequate water requirement
	Separation of Electrical Post, Electrical Lines and Transformer (2-50KVA)	NPC Davao	Public Bidding	10/7/2019	10/28/2019	10/31/2019	11/4/2019	NEP	2,190,094		2,190,094	Provision for source of electrical power
	Separation of Electrical Post, Electrical Lines and Transformer (2-50KVA)	NPC Cebu	Public Bidding	10/7/2019	10/28/2019	10/31/2019	11/4/2019	NEP	2,190,094		2,190,094	Provision for source of electrical power
	Upgrading and Separation of Power Lines at NPC Silang	NPC Silang	Public Bidding	10/7/2019	10/28/2019	10/31/2019	11/4/2020	NEP	8,789,169		8,789,169	Provision of source of electrical power

1