


PHILIPPINE PUBLIC SAFETY COLLEGE (PPSC) Annual Procurement Plan FY2020 (Machinery/Equipment Outlay)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	MO	
	2 Sets Generator Sets	PPSC HO	No	Public Bidding	2/3/2020	2/24/2020	2/28/2020	3/2/2020	GAA	1,700,000		1,700,000.00	Provision of enhancement for facility
	2 Sets Generator Sets	NPC Silang	No	Public Bidding	2/3/2020	2/24/2020	2/28/2020	3/2/2020	GAA	1,700,000		1,700,000.00	Provision of enhancement for facility
	Airconditioning Units for Newly-Completed Building	NFSTI	No	Public Bidding	2/3/2020	2/24/2020	2/28/2020	3/2/2020	GAA	3,156,000		3,156,000.00	Provision of enhancement for facility
GRAND TOTAL										Php6,556,000.00			

Prepared by:


ROLANDO J. GARCIA
 Head, BAC Secretariat


Prepared by:


JOSE F. BERNABE, MPSA
 Chief, General Services Section

Noted by:


MYLENE G. RONDINA, MPSA
 Chief, Financial Management Division

APPROVED BY:


PLTGEN RICARDO F. DE LEON, Ph. D
 President, PPSC